
MSAD #32 - ASHLAND PreK-12 SCHOOL LEWIS + MALM ARCHITECTURE
Elementary - Middle - High School Budget Combined - Design and Funding Approval
Grades PreK-12   Capacity  350 Students August 12, 2008

Other Funding

State/ Local Me.High Perf.
Local Only Total Schools

A NEW CONSTRUCTION 87.80%

1 New Construction $10,943,748 $1,161,512 $12,105,260 $100,000

2 Renovations $62,693 $0 $62,693 $0

3 Built in Equipment $665,175 $54,550 $719,725 $0

4 Technology & Communications Infrastructure $330,193 $34,845 $365,038 $0

5 Site Prep $1,354,918 $0 $1,354,918 $0

6 Site Development $1,491,502 $115,435 $1,606,937 $0

7 Site Utilities $353,670 $0 $353,670 $0

8 Demolition $574,770 $0 $574,770 $0

9 Subtotal $15,776,669 $1,366,342 $17,143,011 $100,000

B ADMINISTRATIVE COSTS & RESERVE

10 Land $235,500 $38,500 $274,000 $0

11 Moveable Equipment $660,386 $69,691 $730,077 $0

12 Technology $330,193 $0 $330,193 $0

13 Advertising/Insurance/Legal $41,211 $0 $41,211 $0

14 % for Art $50,000 $0 $50,000 $0

15 Bid Contingency $788,834 $68,317 $857,151 $0

16 Construction Contingency $788,834 $68,317 $857,151 $0

17 Subtotal $2,894,958 $244,825 $3,139,783 $0

C FEES AND SERVICES  

18 Architect/Engineer $1,071,520 $94,277 $1,165,797 $20,000

19 Architect/Engineer Renovation $7,520 $0 $7,520 $0

20 A/E Reimbursable $33,801 $0 $33,801 $0

21 Environmental Permitting $67,978 $0 $67,978 $0

22 Life Cycle Cost Analysis $5,000 $0 $5,000 $0

23 Asbestos Removal $50,000 $0 $50,000 $0

24 Commissioning $46,300 $3,700 $50,000 $0

25 Clerk of the Works $150,330 $11,784 $162,114 $0

26 Owners Representative $36,025 $0 $36,025 $0

27 Temporary Facilities $56,000 $0 $56,000 $0

28 Surveys/Soils/Testing $20,900 $0 $20,900 $0

29 Subtotal $1,545,374 $109,761 $1,655,135 $20,000

D PROJECT TOTALS $20,217,001 $1,720,928 $21,937,929 $120,000

E TOTAL PROJECT COST (Including All Available Project Funds) $22,057,929

Major Capital Improvement Program
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Design Funding Approval 8/14/2008


